
Open Jobs (by group)
Week of:

Monday, March 13, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10504 Replace deck plate 912  col. M27 3/3/2017 Folz7      |  |  AGS 4

Construction 899 Anchor transmitter and barriers 12/23/2016 Phillips8  T   |  |  LEReC 14

Construction 10509 Clean up - Carpenters area 3/3/2017 Folz9    TF|  |  FES 16

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 90

Construction 10512 Modify entrance @ 1002 3/10/2017 Phillips11 M    |  |  CEC

Construction 10513 Fabricate pallet 3/10/2017 Folz12   W  |  |  AGS

Construction 10474 Install awnings 2/3/2017 Folz13      |  |  FES

Construction 891 Relocate  fire extinguisher 12/16/2016 Folz14  T   |  |  UED

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21      |  |  CAD 150

Construction 160129 Survey ATF components 1/29/2016 Folz23  TWT |  |  ATF2 686

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 443

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25  T T |  |  IRCMS 298

Construction 889 Beam stands 12/16/2016 Phillips28      |  |  LEReC 168

Construction 1 NSLS-II Survey 2/6/2009 Folz30 M W F|  |  NSLS 3589

Group: Electrician

Construction 161212 Install new circuit for 704GHz amp 2/24/2017 Phillips39      |  |OT LEReC 180

Construction 151115 UEB provide UPS power for PLC in 930 1/27/2017 Folz40      |  |OT RHIC

Dismantle 170302 Remove tray from beam dump stand 912 3/10/2017 Folz41      |  |  AGS

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |OT AGS

Construction 170209 Install a small Sub Pnl ML in 1002B from 
1002A

2/24/2017 Folz43      |  |  RHIC 80

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44 MT TF|  |  CAD 880

Construction 170214 RHIC vertical outcove lighting 1B 3/3/2017 Folz45      |  |  RHIC

Construction 161120 Col-L20 restore tempory feeds to replace 
MMC 1M44 in 912

1/13/2017 Folz46 MT   |  |  AGS 348

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47   W  |  |OT RHIC 56

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49      |  |  AGS 32

Construction 161207 Install heaters in 1002 gate area 12/16/2016 Phillips50   W  |  |  LEReC 40

Construction 161203 Run 60A feed to warm power supply, 
930A

3/10/2017 Folz51    TF|  |  AGS

Construction 170207 IR - 120V receptical power for rack 6962 
& bond 1002IR

3/10/2017 Phillips53   W  |  |  LEREC

Maintenance 10427 Relamp ATR tunnel 12/9/2016 Phillips54   W  |  |  ATR 26
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Group: Electrician

Construction 151207 Mechanical area provide 120V/20A 
receptacle for Net-4 1005

1/27/2017 Folz56      |  |  RHIC 0

Construction 161212 Power feed for 704MHz system 2/17/2017 Phillips57      |  |  LEReC 0

Group: Rigging

Construction 10518 Air compressor 1002A location 3/10/2017 Phillips60     F|  |  LEREC

Construction 10501 Replace netruc swivel eye 3/10/2017 Phillips61 M    |  |  SPHX

Construction 161021 Clean up 912 / 974 10/14/2016 Folz62     F|  |  FES 352

Construction 883 Assemble magnet steel 12/9/2016 Phillips63 MT   |  |  SPHX 88

Construction 10506 Steel from steel yard to door 16 3/3/2017 Phillips64      |  |  SPHX 12

Construction 170303 Load EBIS spare 3/3/2017 Pendzick65  TW  |  |  EBIS

Construction 11440 ERL beam dump shielding / roof 2/24/2017 Phillips67   WT |  |  LEReC 64

Construction 8919 Assist AGS 12/6/2013 Folz68  T   |  |  AGS 318

Construction 11328 Bring equipment to trailer 2/24/2017 Folz69    T |  |  FES

Dismantle 11426 Main magnet south removal 1/13/2017 Phillips70 M   F|  |  PHNX 72

Construction 10514 Move manlift 3/10/2017 Phillips71 M    |  |  PHNX

Construction 941 Survey intermodals 2/24/2017 Folz73  TWT |  |  FES 64

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 538

Group: Mechanical Tech

Dismantle 10505 912 trench clean up 3/3/2017 Folz88 MTWTF|  |  AGS 60

Construction 10434 Assemble 704 waveguide 12/16/2016 Phillips89      |  |  CEC 176

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 802

Construction 11459 Cut pipes ERL beam dump 3/10/2017 Phillips92 M    |  |  LEREC

Construction 10511 break down ERL loop 3/10/2017 Phillips93  TW  |  |  LEREC

Construction 10508 Wind coils 3/3/2017 Folz95 M    |  |  CBETA

Maintenance 10515 Rehose UTH2 magnet 3/10/2017 Phillips96   W  |  |  ATR

Construction 10376 Install coax/waveguide 12/23/2016 Phillips97      |  |  LEReC 388

Construction 10405 Air manifold 11/4/2016 Folz99      |  |  RHIC

Group: Electronic Services

Maintenance 10516 Maintenance day 3/10/2017 Folz100   W  |  |  FES

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 42

Construction 10470 Build spare PC boards for UQ5, UQ12 2/3/2017 Phillips105 M    |  |OT ATR 44

Construction 10520 Update spare regulator cards. Modify. 3/10/2017 Phillips106     F|  |  ATR

Construction 10519 Assist job shoppers assembling/testing 
PCBs

3/6/2017 Phillips107      |  |  SPHX 12
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Group: Electronic Services

Construction 10481 FPGA research 2/13/2017 Folz108    T |  |OT FES 8

Construction 10498 Contactor modification 2/24/2017 Phillips109      |  |  SPHX 16

Construction 10499 Check circuit boards 2/24/2017 Folz110 M    |  |OT CAD 16

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112    T |  |  UED 10

Maintenance 11171 Schedule program mods 5/6/2016 Folz116 MTWTF|  |  FES 163

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117   WT |  |OT CAD 908

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MTWTF|  |  AGS 112

Maintenance 170312 ATR Water samples 3/10/2017 Scaduto137 M    |  |  RHIC

Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto138 MT TF|  |  AGS 48

Maintenance 170308 OPPIS pump install 3/3/2017139   W  |  |  LNAC

Maintenance 170310 Shutdown work 3/10/2017 Scaduto140   W  |  |  FES

Construction 161012 LINAC RF pump repair 10/21/2016 Scaduto141      |  |  AGS 48

Maintenance 170311 4-704MHz install 3/10/2017 Scaduto142 MTWTF|  |  LEREC

Maintenance 170301 Cavity pump 8 seal 3/3/2017 Scaduto143   W  |  |  AGS

Maintenance 170304 NSRL MM PCV repair 2/17/2017 Scaduto144      |  |  NSRL 28

Maintenance 170302 NSRL ozone removal 3/3/2017 Scaduto145 MT TF|  |  NSRL

Maintenance 170303 ATR tower pump 3/3/2017 Scaduto146 MT TF|  |  RHIC 32

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147     F|  |  AGS 32
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